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PURPOSE

This real estate plan (REP) identifies and describes the lands, easements, rights-of-way,
relocations and disposal areas (LERRD) required for the construction, operation and
maintenance of the flood damage reduction improvements proposed for Wharton, Texas,
including those required for mitigation of adverse impacts to fish and wildlife habitats, relocations
of utilities and facilities, and disposal of excess excavated material. It also includes an estimate
of LERRD value, costs for relocations of persons and businesses, together with the estimated
administrative and incidental costs attributable to providing project LERRD. Finally it outlines the
proposed acquisition process with roles, responsibilities and schedules for the acquisition, the
types of ownerships, and the non-Federal sponsor’s ability to acquire LERRD that is required to
support project implementation. The non-Federal sponsor is the City of Wharton, Texas.

Studies on the lower Colorado River were authorized in a resolution by the Committee on
Commerce, United States Senate, adopted August 4, 1936, the River and Harbor Act, approved
August 26, 1937, and the River and Harbor Act, approved March 2, 1945. No prior REP’s have
been prepared for this project. This REP supports the Interim Feasibility Report.

DESCRIPTION OF LANDS, EASEMENTS AND RIGHTS OF WAY (LERRD)

Wharton is a small town on the Gulf Coastal plains of Texas with a population of about
11,000. The local area is characterized by flat topography and agricultural land use. While the
setting is rural, the town is only 55 miles from Houston, the largest city in the state. Much of the
town is located in the floodplain of the Colorado River, Caney Creek, Baughman Slough and
associated watercourses. Proposed project features are divided into two main segments being
flood damage reduction improvements along the Colorado River on the south side of the city and
along Baughman Slough on the north side. Work on the Colorado River would include levees
with associated sump areas. The Baughman Slough segment includes levees and sumps with
channel improvements. The sumps will serve the dual purpose of storm water storage and fish
and wildlife mitigation, therefore the sumps are proposed to be acquired in fee. Total fee
requirement is approximately 161.72 acres. The channel improvement areas and levees will be
permanent easements. Total permanent easement requirement is approximately 50.61 acres.
Approximately 40 acres of temporary easements will be required for construction and staging. A
disposal site will be required for excess excavated material and this will be a temporary easement
over about 171 acres out of one ownership.

The project LERRD will affect about 111 ownerships. These are listed in Tables E-3 and
E-4 and are depicted on the maps at Figures E-1 through E-19. Some of the properties are large
acreage tracts being used for agricultural purposes, mostly pasture or hay production. No row
crops were being grown within the project LERRD at the time of this report. All of the project
LERRD is within the 100-year floodplain. As such, many of the ownerships, especially those
along the Colorado River are vacant, floodplain, open space properties. Some land is used for
city park purposes. One large parcel is owned by the school district and is used for recreation
and athletics, but has no improvements affected by the project. A few of the affected ownerships
have residential improvements despite location in the floodplain. Residential development along
the Colorado River segment is mostly older homes in the 700 — 1,500 square foot size range with
mobile homes located in some neighborhoods. Six residences will be displaced by the project.
These are lower value properties including 2 modular homes, 2 mobile homes and 2 site-built
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houses. One small service business will also be displaced. Land use along the Baughman
Slough segment is more rural in nature including agricultural tracts and acreage home sites. The
homes along this segment tend to be larger and newer. The following table quantifies the
LERRD requirements.

TABLE E-1
LANDS, EASEMENTS AND RIGHTS OF WAY REQUIRED
FOR
WHARTON
FLOOD DAMAGE REDUCTION PROJECT

ESTATE ACRES TRACTS

PROJECT FEATURE: Flood Damage Reduction — Levee

Fee 161.72 59

Permanent Easement 50.61 81

Total Permanent Requirement 212.33 140
Temporary Easement 211.00 82

Grand Total 423.33 222

PROJECT IMPACTS OUTSIDE THE PROJECT AREA

The project is expected to cause a small increase in water surface elevations
downstream. According to a legal opinion by Fort Worth District Office of Counsel this impact
does not rise to the level of a taking, therefore no LERRD additional LERRD will be required.

ESTATES

There are no non-standard estates proposed. The following estates will be utilized:

FEE SIMPLE

The fee simple title to (the land described in Schedule A) (Tracts Nos. , and
), subject, however, to existing easements for public roads highways, public utilities,
railroads and pipelines.

FLOOD PROTECTION LEVEE EASEMENT

A perpetual and assignable right and easement in (the land described in Schedule A)
(Tracts Nos. , and ) to construct, maintain, repair, operate, patrol and replace a
flood protection levee, including all appurtenances thereto; reserving, however, to the owners,
their heirs and assigns, all such rights and privileges in the land as may be used without
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interfering with or abridging the rights and easement hereby acquired; subject, however, to
existing easements for public roads and highways, public utilities, railroads and pipelines.

CHANNEL IMPROVEMENT EASEMENT

A perpetual and assignable right and easement to construct, operate, and maintain
channel improvement works on, over and across (the land described in Schedule A) (Tracts
Nos. , and ) for the purposes as authorized by the Act of Congress approved
, including the right to clear, cut, fell, remove
and dispose of any and all timber, trees, underbrush, buildings, improvements and/or other
obstructions there from; to excavate: dredge, cut away, and remove any or all of said land and to
place thereon dredge or spoil material; and for such other purposes as may be required in
connection with said work of improvement; reserving, however, to the owners, their heirs and
assigns, all such rights and privileges as may be used without interfering with or abridging the
rights and easement hereby acquired; subject, however, to existing easements for public roads
and highways, public utilities, railroads and pipelines.

TEMPORARY WORK AREA EASEMENT

A temporary easement and right-of-way in, on, over and across (the land described in

Schedule A) (Tracts Nos. , and ), for a period not to exceed
, beginning with date possession of the land is granted to the
(non-Federal Sponsor) for use by the (non-Federal Sponsor), its representatives,

agents, and contractors as a (borrow area) (work area), including the right to (borrow and/or deposit
fill, spoil and waste material thereon) (move, store and remove equipment and supplies) and erect
and remove temporary structures on the land and to perform any other work necessary and
incident to the construction of the Wharton Flood Damage Reduction Project, together with the right
to trim, cut, fell and remove there from all trees, underbrush, obstructions, and any other vegetation,
structures, or obstacles within the limits of the right-of-way; reserving, however, to the landowners,
their heirs and assigns, all such rights and privileges as may be used without interfering with or
abridging the rights and easement hereby acquired; subject, however, to existing easements for
public roads and highways, public utilities, railroads and pipelines.

DISCUSSION OF EXECUTIVE ORDER

On June 23, 2006, the President issued an Executive Order (EO) titled: Protecting the
Property Rights of the American People. The EO is aimed at restricting use of eminent domain
for “advancing the economic interests of private parties”, is specific to actions of the Federal
Government, and allows takings for pubic use with just compensation for purposes benefiting the
general public. But, it is noted that while many specific purposes are exempted from the
restrictions of the EO, flood damage reduction is not. The applicability of the EO to cost-shared
projects wherein LERRD is acquired by the non-Federal Sponsor with non-Federal funds is also
not clear. Condemnation actions for purposes of clearing title are allowed under the order. The
EO states that the Department of Justice is to issue further guidance, but such has not yet been
forthcoming. This REP is written under the premise that the non-Federal Sponsor may exercise
eminent domain for the flood damage reduction purposes of this project due to failure to reach a
reasonable agreement on a negotiated purchase under the normal, long-standing procedures
established by the Department of the Army and other Federal agencies.
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EXISTING FEDERAL INTERESTS

There is no Federally-owned land included within the LERRD required for the project and
there is no existing Federal flood control project involved. There is no navigation servitude within
the project LERRD. While the Colorado River is considered navigable, all project LERRD is
located above the ordinary high water mark.

BASELINE COST ESTIMATE FOR REAL ESTATE

Property values included in the cost estimate are based on a Gross Appraisals prepared
by the Fort Worth District, Real Estate Division, Realty Services Branch, dated July 16, 2006.
The reports was reviewed and approved by a Fort Worth District Review Appraiser. All land
values were predicated on the assumption that the lands are free of hazardous, toxic or
radiological wastes. Contingencies have been added to the cost estimate as follows:

01.23.03.01. Real Estate Planning Documents, 10%, based on reasonable certainty of
these start-up costs.

01.23.03.02. Real Estate Acquisition Documents, 10%, based on experience from past
projects.

01.23.03.03. Real Estate Condemnation Documents, 25%, based on the uncertainties
regarding the number of condemnation cases.

01.23.03.05. Real Estate Appraisal Documents, 15%, based on the potential need for
multiple appraisals on some tracts.

01.23.03.06. Real Estate PL 91-646 Asst. Documents, 10%, based on reasonable
certainty of the costs associated with processing relocation benefits.

01.23.03.15. Real Estate Payment Documents The appraiser utilized a 20%
contingency, which is included in the cost estimate. No additional contingency was applied to
land payments. A 20% contingency was applied to PL 91-646 payments based on the possibility
of unforeseen relocation costs, additional moving expenses, or housing of last resort cases.

01.23.03.17. Real Estate LERRD Crediting Documents, 20%, based on potential
requirement for substantial coordination with the sponsor on crediting.

Costs are presented in Table E-2. Estimates are presented in the standard Code of
Accounts from the MCACES Models Database, October 1994,
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TABLE E-2
REAL ESTATE COST ESTIMATE FOR PROJECT IMPLEMENTATION
FOR
WHARTON
FLOOD DAMAGE REDUCTION PROJECT
ACCOUNT DESCRIPTION ESTIMATE CONTINGENCIES
01 Lands & Damages
01.23 Construction Contract Documents
01.23.03 Real Estate Analysis Documents
01.23.03.01 Real Estate Planning Documents
Planning by Non Federal Sponsor $35,000 $3,500
01.23.03.02 Real Estate Acquisition Documents
Acquisitions by Sponsor $888,000 $88,800
Review of Sponsor $55,500 $5,550
01.23.03.03 Real Estate Condemnation Documents
Condemnations by Sponsor $320,000 $80,000
Review of Sponsor $8,000 $2,000
01.23.03.05 Real Estate Appraisal Documents
Appraisals by Sponsor $277,500 $69,375
Review of Sponsor $22,200 $5,550
01.23.03.06 Real Estate PL 91-646 Asst. Documents
PL 91-646 Asst. by Sponsor $10,500 $1,050
Review of Sponsor $1,200 $120
01.23.03.15 Real Estate Payment Documents
included in
Payments by Sponsor (Land & Damages) $2,015,491 estimate
Payments by Sponsor (PL 91-646) $157,500 $31,500
Review of Sponsor $11,100 $2,220
01.23.03.17 Real Estate LERRD Credit Documents $20,000 $4,000
Total Admin & Payments $3,821,991
Total Contingencies $293,665
GRAND TOTAL $4,115,656
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RELOCATON ASSISTANCE UNDER THE UNIFORM ACT

All displaced owners and tenants will be assisted by the non-Federal sponsor and
relocated in accordance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act, as amended (the Uniform Act). Based on a field investigation of the project
alignment, a review of aerial photography, and the overlay of project features, a total of seven
displacements will be caused by the project. These involve 6 residential displacements and 1
business. The business is known as Allen’'s Trim Shop which is a small service enterprise
located on a side street in a mostly residential neighborhood. The residences include 2 modular
homes, 2 mobile homes and 2 site-built houses. For the purposes of this plan the properties are
assumed to be owner-occupied and costs have been estimated accordingly. Because of the
small number and based on observation of the local real estate market, adequate replacement
properties are deemed to be available. Housing of last resort cases are not anticipated, although
when dealing with basic housing, there can be instances where costs for replacement dwellings
exceed the statutory limits due to the requirement that they be decent, safe and sanitary. Risks
of such occurrences should be offset by the likelihood that some of the properties are either

vacant or tenant occupied.

MINERALS AND TIMBER

There is little to no mineral exploration or extraction activity in the area. Because of the
limited potential for production in the area, the value of the mineral estate is considered nominal
and is included in the value of the land. Third party minerals will also be acquired to the extent
that owners can be identified and located. Where owners cannot be readily identified or located,
the non-Federal sponsor, in coordination with the Fort Worth District will fully assess the risks and
costs and either obtain the mineral rights through eminent domain or waive the requirement.
Approval of this REP will constitute a delegation to the Chief, Real Estate Division, Fort Worth
District to approve such waivers based on adequate justification from the sponsor.

The project is not located in an area of significant timber production and there is not
considered to be any merchantable timber within the project LERRD.

NON-FEDERAL SPONSOR'’S CAPABILITY

The city of Wharton is considered to be capable of accomplishing the required real estate
tasks associated with this project. A capability assessment checklist has been drafted and is
included at the end of this REP. The city has been advised of the Uniform Act requirements and
the requirements for documenting expenses for credit purposes. It is not anticipated that the
Corps of Engineers will be requested to perform any LERRD acquisition unless eminent domain
involving an entity such as a railroad company proves necessary.

ZONING

No zoning ordinances are proposed in lieu of, or to facilitate, acquisition in connection
with the project.
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REAL ESTATE MILESTONE SCHEDULE

The project will be sequenced and to the extent these various segments are
accomplished through separate contracts, the real estate acquisition can be sequenced, as well.
As the project schedule and contracting strategy is more fully developed the acquisition schedule
will likewise be formulated in coordination with the sponsor. The following phasing is proposed
wherein the Baughman Slough segment would be constructed as Phase 1 under the first
construction contract and the Colorado River segment would be constructed as Phase 2 under a
separate contract. This schedule assumes execution of the Project Cooperation Agreement
(PCA) by October 1, 2007.
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TABLE E-3
REAL ESTATE MILESTONE SCHEDULE
FOR
WHARTON
FLOOD DAMAGE REDUCTION PROJECT
ACTIVITY COE COE LS LS
INITIATE COMPLETE INITIATE COMPLETE
Transmittal of ROW drawings to LS with
instruction to acquire LERRD — Phase 1 -- 1 Oct 2007 -- --
Conduct landowner meeting -- -- -- 15 Nov 2007
Prepare mapping and legal descriptions — _ _ 1 Oct 2007 31 Dec 2007
Phase 1
Review mapping and legal descriptions — 1 Jan 2008 15 Jan 2008 _ _
Phase 1
Obtain title evidence — Phase 1 -- -- 15 Jan 2008 15 Mar 2008
Obtain tract appraisals — Phase 1 -- -- 15 Jan 2008 30 Mar 2008
Review tract appraisals — Phase 1 1 Apr 2008 15 Apr 2008 -- --
Conduct negotiations — Phase 1 - -- 15 Apr 2008 30 Jun 2008
Perform closings — Phase 1 -- -- 1 May 2008 30 Aug 2008
Perform condemnations — Phase 1 -- -- 1 Jun 2008 15 Oct 2008
Certify availability of LERRD — Phase 1 18 Oct 2008 20 Oct 2008 15 Oct 2008 17 Oct 2008
Transmittal of ROW drawings to LS with
instruction to acquire LERRD — Phase 2 1 Jan 2008
Prepare mapping legal descriptions — Ph 2 1 Jan 2008 30 Apr 2008
Review mapping legal descriptions — Ph 2 1 May 2008 15 May 2008
Obtain title evidence — Phase 2 15 May 2008 15 Aug 2008
Obtain tract appraisals — Phase 2 15 May 2008 15 Oct 2008
Review tract appraisals — Phase 2 15 Oct 2008 30 Nov 2008
Conduct negotiations — Phase 2 1 Dec 2008 30 Mar 2009
Perform closings — Phase 2 1 Jan 2009 30 Apr 2009
Perform condemnations — Phase 2 1 Feb 2009 30 Jul 2009
Certify availability of LERRD — Phase 2 21 Aug 2009 24 Aug 2009 15 Aug 2009 20 Aug 2009
Complete PL 91-646 benefit assistance - -- 15 Apr 2008 1 Feb 2011
Review PL 91-646 payments 1 Feb 2011 30 Feb 2011 - -
Prepare and submit credit requests - - 1 Aug 2009 30 Aug 2009
Review credit requests 1 Sep 2009 30 Sep 2009 -- -
Approve or deny credit requests 1 Oct 2009 1 Oct 2009 -- -
Establish value of LERRD credit in 1 Oct 2009 15 Oct 2009 _ _

accounting records
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UTILITY AND FACILITY RELOCATIONS

Relocations of some public utilities and facilities will be required. These are discussed in
Appendix G — Engineering and costs are shown in the MCACES estimate. The relocations
include construction of new bridges with larger hydraulic openings on two public roads over
Baughman Slough. Some roads will also have to be ramped over the levee. Known
modifications to utilities include sleeving of city-owned waterlines and sanitary sewer lines at
points intersecting the Colorado River levees. It is anticipated at this time that all of the road and
utility work will be accomplished within the facilities existing right of way or on lands otherwise
required for the project. A Preliminary Attorney’s Opinion has been prepared by Fort Worth
District Office of Counsel. This opinion states that the relocation of the stated items will be the
responsibility of the non-Federal Sponsor. Any conclusion or categorization contained in this
report that an item is a utility or facility relocation to be performed by the non-federal sponsor as
part of its LERRD responsibilities is preliminary only. The Government will make a final
determination of the relocations necessary for the construction, operation, or maintenance of the
project after further analysis and completion and approval of the Final Attorney’s Opinions of
Compensability for each of the impacted utilities and facilities.

HAZARDOUS, TOXIC AND RADIOLOGICAL WASTE (HTRW)

A Phase 1 investigation has been completed and the findings are included elsewhere in
this feasibility report. The LERRD costs have been developed under the assumption that the
property is free on environmental hazards.

PROPERTY OWNER ATTITUDES

Owner attitudes are considered typical. While there is a recognized need for flood
control, those whose property is affected by the acquisition will often have negative opinions.
There is no known organized opposition among property owners.

OTHER REAL ESTATE ISSUES

None
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ASSESSMENT OF NON-FEDERAL SPONSOR’S
REAL ESTATE ACQUISITION CAPABILITY
WHARTON FLOOD DAMAGE REDUCTION PROJECT

NON-FEDERAL SPONSOR: CITY OF WHARTON, TEXAS

I. Legal Authority:

a. Does the sponsor have legal authority to acquire and hold title to real property for project
purposes? Yes

b. Does the sponsor have the power of eminent domain for this project?
Yes

c. Does the sponsor have “quick-take” authority for this project? There is no “quick-take”
authority under Texas law, however, possession of property can be obtained without undue
delay.

d. Are any of the lands/interests in land required for the project located outside the sponsor’s
political boundary? Yes, however the city has authority to acquire and hold title outside its city
limits.

e. Are any of the lands/interests in land required for the project owned by an entity whose
property the sponsor cannot condemn? Uncertain. Current title to the railroad right of way has
not been researched beyond the public Appraisal District records. Some lines have been
abandoned. If railroad companies still hold title it is likely the city would not be able to condemn
these lands. The project features do not impact any rail or otherwise impede or alter the viability
of the right of way, therefore, eminent domain is not considered likely. In the event it is required
USACE could perform the work.

II. Human Resource Requirements:

a. Will the sponsor’s in-house staff require training to become familiar with the real estate
requirements of Federal projects including the Uniform Act? Yes

b. If the answer to Il.a. is “yes,” has a reasonable plan been developed to provide such
training? Yes. The city will obtain the necessary consulting services.

c. Does the sponsor’s in-house staff have sufficient real estate acquisition experience to meet
its responsibilities for the project? City staff has some experience and this can be supplemented
through the use of qualified consultants.

d. Is the sponsor’s projected in-house staffing level sufficient considering its other work load,
if any, and the project schedule? Qualified consultants will be utilized as required.

e. Can the sponsor obtain contractor support, if required in a timely fashion? Yes

f. Will the sponsor likely request USACE assistance in acquiring real estate? This would
only be expected under the circumstances described in |.e. above.

lll. Other Project Variables:
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a. Will the sponsor’s staff be located within reasonable proximity to the project site? Yes
b. Has the sponsor approved the project/real estate schedule/milestones? Yes
IV. Overall Assessment:

a. Has the sponsor performed satisfactorily on other USACE projects? The city of Wharton
has not previously participated in a USACE project requiring acquisition of LERRD.

b. With regard to this project, the sponsor is anticipated to be: Capable
V. Coordination:

a. Has this assessment been coordinated with the sponsor? Pending
b. Does the sponsor concur with this assessment? Pending

Prepared by:

Blake Bryant
Realty Specialist, CESWF-RE-A

Reviewed and approved by:

Hyla J. Head
Chief, Real Estate Division, CESWF-RE
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Table E-4 - Ownership List - Baughman Slough Segment

Parent Tract Fee Permanent Acres Impv
Land Size Impv Simple Easement in to be

Property ID |Location (Acres) Size (SF) (Acs) (Acs) Remainder Acquired

R26931 409 Moers Ln 92.2200 6.5998 85.6202

R26940 0000 Moers Ln 6.1000 0.4203 5.6797

R26941 0000 Moers Ln 1.3520 0.6232 0.7288

R26942 424 Moers Ln 1.0000 no land area

R26951 3920 Lee Ln 16.5420 1.8586 14.6834

R26953 0000 Lee Ln 4.5530 0.4548 4.0982

R26954 314 Moers Ln 5.2050 0.4223 4.7827 Shed

R26956 3822 Lee Ln 6.0000 0.9563 5.0437

R26957 0000 Junior College Blvd 13.0200 1.7696 11.2504

R27013 307 Moers Ln 3.8300 1.6987 2.1313

R60210 3802 CR 135 2.9210 0.5954 2.3256

Wharton Co 0.2705

Wharton Co included in adjoining tract

R32021 7.4300 included in adjoining tract

R32053 0000 Hwy 59 4.5000 0.2157 4.2843

Stof TX 0.0000 included in adjoining tract

R51081 3615 N RICHMOND RD 9.0500 Area included w/ 55173

R55172 0000 Hwy 59 11.1620 Included w/ 55173

R55173 0000 Hwy 59 91.1380 928 34.5339 1.5160 55.0881 SFR

R32139 3602 N Fulton 0.3400 0.115 0.2250

R32141 0.3400 0.115 0.2250

R32127 0000 N Fulton 240.0000 8.3868 10.9646 220.6487

42.9207 28.5957
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Table E-5 - Ownership List - Colorado River Segment

Parent Tract Fee Permanent Acres Impv
Land Size Impv Simple Easement in to be

Property ID |Location (Acres) Size (SF) (Acs) (Acs) Rem'd Acquired

R18678 0927 FM 1299 0.8500 0.2327 0.6173

R18684 0000 FM 1299 20.2870 6.7557 13.5313

R18685 0000 FM 1299 6.4220 1.7476 4.6744

R20852 0700 S EAST AVE 0.1464 0.0262 0.1202

R20853 0702 S EAST AVE 3.3500 0.1068 3.2432

R26603 0000 BLACK 0.1988 0.0164 0.1824

R26604 0000 BLACK 0.1987 0.0694 0.1293

R26605 0000 BLACK 0.1987 0.1179 0.0808

R26606 0000 BLACK 0.5742 0.3662 0.2080

R26611 0000 BLACK 0.1987 0.0947 0.1040

R26612 0000 BLACK 0.1987 0.1229 0.0758

0000 BLACK included in adjoining tract

R18698 0211 W ELM 0.0000 no land area

R18591 0501 S FORD 0.3329 0.0171 0.3158

R18520 0000 W BURLESON 4.0951 1.4926 2.6025

R18527 0000 W MILAM 0.1664 0.0340 0.1324

R12846 0000 S SHEPPARD 2.8352 0.0197 2.8155

R18556 1.8540 0.0138 1.8402

R18588 0534 S FORD 7.3000 0.1541 7.1459

R18589 0534 S FORD 19.4300 0.7409 18.6891

R18696 0000 FM 1299 1.0000 0.0654 0.9346

R19379 0000 S SHEPPARD 3.1043 0.0306 3.0737

R20857 0000 S EAST AVE 0.4733 included in adjoining tract

R20858 0000 COLLINS 0.3444 0.0094 0.3350

R22826 0000 FM 1299 1.6529 0.1112 1.5417

R23701 1823 CAMELLIA AVE 0.1220 0.0290 0.0930

R23702 0000 CAMELLIA AVE 0.1141 0.0390 0.0751

R23703 1819 CAMELLIA AVE 0.1233 0.0494 0.0739

R23704 0000 CAMELLIA AVE 0.1325 0.0534 0.0791

R23705 1715 CAMELLIA AVE 0.2964 1,064 0.1281 0.1683 MH

R23706 1713 CAMELLIA AVE 0.1485 0.0528 0.0957 Shed
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Table E-5 - Ownership List - Colorado River Segment, Pg 2

Parent Tract Fee Permanent Acres Impv
Land Size Impv Simple Easement in to be
Property ID  |Location (Acres) Size (SF) (Acs) (Acs) Rem'd Acquired
R23707 1711 CAMELLIA AVE 0.1377 0.0521 0.0856
R23708 1709 CAMELLIA AVE 0.1377 0.0525 0.0852
R23711 1603 CAMELLIA AVE 0.3888 0.2319 0.1570
R26602 0000 COLLINS 0.7420 included in adjoining tract
R26755 0000 E ELM 9.0027 0.3127 8.6900
R27591 0000 FM 102 821.0000 3.5887 817.4113
R31258 0000 HWY 59 1.2240 included in adjoining tract
R31272 0000 HWY 59 83.8800 included w/ R31258
R53374 1709 CAMELLIA AVE 0.0000 720 no land area MH
R59284 0000 S SHEPPARD 9.4170 0.3016 9.1154
R59308 1106 CR 188 21.4100 1.5653 19.8447
R60597 0000 FM 1299 0.0000 no land area
R61083 0000 FM 102 26.9780 0.4651 26.5129
0000 FM 1299 included in adjoining tract
included in adjoining tract
included in adjoining tract
R26610 0506 S EAST AVE 4.0602 1.0678 0.1042 2.8882
R50449 0000 COLLINS 2.5650 0.6628 2.5219|??
R52351 1.7142 0.2773 0.1784 1.2586
R53788 0527 BRIETLING LN 0.4156 0.0191 0.0366 0.3599
R53789 0533 BRIETLING LN 0.5850 0.5404 0.0909(??
R29444 LOOP 183, BUS 59 45.7300 included in adjoining tract
R18699 0000 W ELM 1.1980 0.1960 1.0020
R18592 0317 S FORD 3.6400 3.1253 0.4009 0.1137
R56768 0505 S FORD 0.0000
R18528 0000 W BURLESON 4.0062 4.6200 0.1955|??
R23709 1615 CAMELLIA AVE 0.1377 979 0.0010 0.0516 0.0850 SFR
R23710 1607 CAMELLIA AVE 0.2755 2,400 0.0597 0.1257 0.0902| Service Shop
R23712 1820 CAMELLIA AVE 0.6520 0.3184 0.1335 0.2001
R31204 0000 W MILAM 70.0000 1,200 20.3085 1.5665 48.1250 Barn
N & S OUTLAR BLVD 0.3677 0.1328
R15961 0000 WILKES 12.0000 2.1826 0.4892 9.3282

Wharton-Volume lll
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Lower Colorado River Basin

Phase |, Texas

Interim Feasibility Report and
Integrated Environmental Assessment

Table E-5 - Ownership List - Colorado River Segment, Pg 3

Parent Tract Fee Permanent Acres Impv
Land Size Impv Simple Easement in to be

Property ID |Location (Acres) Size (SF) (Acs) (Acs) Rem'd Acquired

R31243 0000 MLK BLVD 25.1300 9.7786 0.6728 14.6786

R31245 0000 MLK BLVD 31.8800 27.6315 0.9713 3.2773

R26685 0000 SUNSET 1.2803 0.1949 0.5557 0.5296

R26687 0524 SUNSET 0.2688 0.1370 0.0298 0.1020

R26691 0000 BELL 1.0530 0.2364 0.2439 0.5727

R26693 0505 COLORADO 1.0824 0.2127 0.1730 0.6966

R26694 0501 COLORADO 1.1385 0.2307 0.1890 0.7188

R26697 0417 COLORADO 1.6736 0.3366 0.3390 0.9979

R26698 0400 COLORADO 1.2462 0.0218 0.3079 0.9165

R56956 0421 COLORADO 0.2949 0.3449 0.3111|?? Barn

R31271 477.0130 32.3478 4.1587 440.5066

R15979 0000 MLK BLVD 5.7900 1.3456 4.4444

R18352 0000 HARRIS 0.4740 0.2370

R21308 0316 OUTLAR 0.9997 0.1200 0.8797

R21315 0000 HARRIS 0.1065 0.1065

R21316 0000 HARRIS 0.1135 0.0341

R21328 0000 HARRIS 0.3849 0.1925

R21331 0000 OUTLAR 0.5539 0.1385 0.4154

R21333 0209 OUTLAR 0.1864 0.0373 0.1491

R21334 0127 OUTLAR 0.9998 0.0200 0.9798

R22109 0000 BAILEY 0.1180 0.0590 0.0590

R22110 1703 BAILEY 0.1180 896 0.1180 Modular

R22111 0000 BAILEY 0.0519 0.0519

R22112 1705 BAILEY 0.1180 896 0.1180 Modular

included in adjoining tract

Wharton-Volume lll

Page E-17




